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ESTIMATE RUN 10/16/2006

ESTIMATE SUMMARY 12:25:17

CONTID: C14863         ESTIMATE NO: 0003 PROG 2005

PCN: 14863-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S.H. 172 STATELINE - NORTH PERCENT TIME:

PROJECT NO: STA 172A-015                  

S.H. 172 STATELINE - NORTH

NAME OF ROAD: SH 172

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

OLDCASTLE SW GROUP dba FOUR CORNER dba FOUR CORNER MATERIALSPAY PERIOD ENDING 10/16/2006 DATE TIME STARTED 03/21/2006

P. O. BOX 2707 DATE LET 02/16/2006 DATE WORK BEGAN 08/26/2006

 DATE AWARDED 02/21/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/20/2006 DATE ACCEPTED

DURANGO CO 81302     970/247-2172 DATE NOTICE TO PROCEED 03/21/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,226,434.20 PARTICIPATING $ $ 254,387.58

AWARD PROJECT AMT: 2,132,316.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,032.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

106.60

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/3/2006 ??:??:??

10/3/2006 ??:??:??

95.77%

94,221.76

254,387.58

254,387.58

249,355.20

$

$

$

$

2,132,212.44

0.00

2,132,212.44

0.00

2,132,212.44

-31,984.75

0.00

2,100,227.69

0.00

AMOUNT DUE 2,100,227.69 249,355.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 249,355.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

210.0
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PCN: 14863-BID    ESTIMATE RUN 10/16/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0003 12:25:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 232.000 159.000

EACH 73.000 292.00

4.00000 232.000 928.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 2,380.000 2,380.000

SY  0.000 0.00

5.00000 2,380.000 11,900.00

202-00240  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 4,715.000 1,687.500

LF  3,027.500 6,055.00

2.00000 4,715.000 9,430.00

202-01130  
 

0020 *REMOVAL OF END ANCHORAGE 36.000 12.000

EACH 24.000 3,600.00

150.00000 36.000 5,400.00

202-01300  
 

0025 *CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

6,400.00000 0.000 0.00

202-04002  
 

0030 BLADING 50.000 16.000

HOUR 0.000 0.00

100.00000 16.000 1,600.00

203-01500  
 

0035 POTHOLING 16.000 16.000

HOUR 0.000 0.00

265.00000 16.000 4,240.00

203-01597  
 

0040 EROSION LOG (12 INCH) 465.000 465.000

LF  0.000 0.00

5.25000 465.000 2,441.25

208-00002  
 

0045 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.000 0.00

1,000.00000 0.500 500.00

208-00200  
 

0050 SEEDING (NATIVE) 0.600 0.000

ACRE 0.000 0.00

450.00000 0.000 0.00

212-00006  
 

0055 SOIL CONDITIONING 0.600 0.000

ACRE 0.000 0.00

1,400.00000 0.000 0.00

212-00032  
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PCN: 14863-BID    ESTIMATE RUN 10/16/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0003 12:25:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MULCHING (WEED FREE STRAW) 0.600 0.000

ACRE 0.000 0.00

475.00000 0.000 0.00

213-00004  
 

0065 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 6,164.320 5,036.860

TON 1,127.460 24,804.12

22.00000 6,164.320 135,615.04

304-06009  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 242.100

TON 0.000 0.00

120.00000 242.100 29,052.00

403-00720  
 

0075 HOT MIX ASPHALT (GRADING SX) (75) 19,270.060 18,674.870

TON 595.190 18,867.52

31.70000 19,270.060 610,860.90

403-34701  
 

0080 HOT MIX ASPHALT (GRADING S-FINES) (75) 9,087.610 9,087.610

TON 0.000 0.00

30.25000 9,087.610 274,900.20

403-35701  
 

0085 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,133.610 1,098.330

TON 35.280 12,877.20

365.00000 1,133.610 413,767.65

411-03342  
 

0090 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 623.850 623.850

TON 0.000 0.00

300.00000 623.850 187,155.00

411-03352  
 

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 7,995.000 6,912.240

GAL 0.000 0.00

2.90000 6,912.240 20,045.50

411-10255  
 

0100 EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

2.90000 0.000 0.00

411-10300  
 

0105 CONCRETE CLASS D 0.000 0.000

CY  0.000 0.00

1,500.00000 0.000 0.00

601-03000  
 

0110 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

3.30000 0.000 0.00

602-00020  
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PCN: 14863-BID    ESTIMATE RUN 10/16/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0003 12:25:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,550.000 1,250.000

LF  2,263.000 42,997.00

19.00000 3,513.000 66,747.00

606-00301  
 

0120 *TRANSITION TYPE 3L 0.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

606-01395  
 

0125 *END ANCHORAGE (FLARED) 34.000 10.000

EACH 24.000 81,600.00

3,400.00000 34.000 115,600.00

606-02005  
 

0130 BRIDGE RAIL TYPE 3 0.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

606-10300  
 

0135 DELINEATOR (TYPE I) 234.000 0.000

EACH 234.000 4,212.00

18.00000 234.000 4,212.00

612-00001  
 

0140 DELINEATOR (TYPE II) 17.000 0.000

EACH 17.000 323.00

19.00000 17.000 323.00

612-00002  
 

0145 DELINEATOR (TYPE III) 29.000 0.000

EACH 7.000 140.00

20.00000 7.000 140.00

612-00003  
 

0150 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

81,000.00000 1.000 81,000.00

626-00000  
 

0155 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

500.00000 0.750 375.00

626-01000  
 

0160 PAVEMENT MARKING PAINT 1,200.000 1,053.000

GAL 11.000 297.00

27.00000 1,064.000 28,728.00

627-00001  
 

0165 *EPOXY PAVEMENT MARKING 600.000 0.000

GAL 0.000 0.00

47.00000 0.000 0.00

627-00005  
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PCN: 14863-BID    ESTIMATE RUN 10/16/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0003 12:25:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FLAGGING 2,000.000 1,565.500

HOUR 409.750 8,604.75

21.00000 1,975.250 41,480.25

630-00000  
 

0175 TRAFFIC CONTROL INSPECTION 20.000 12.000

DAY 3.000 210.00

70.00000 15.000 1,050.00

630-00007  
 

0180 TRAFFIC CONTROL MANAGEMENT 40.000 26.000

DAY 11.000 4,950.00

450.00000 37.000 16,650.00

630-00012  
 

0185 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 20.700

EACH 0.900 45.00

50.00000 21.600 1,080.00

630-80341  
 

0190 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000 65.700

EACH 0.000 0.00

60.00000 65.700 3,942.00

630-80342  
 

0195 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80343  
 

0200 DRUM CHANNELIZING DEVICE 160.000 144.000

EACH 0.000 0.00

25.00000 144.000 3,600.00

630-80360  
 

0205 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 16.000 14.400

EACH 0.000 0.00

30.00000 14.400 432.00

630-80363  
 

0210 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

630-80364  
 

0215 TRAFFIC CONE 500.000 360.000

EACH 0.000 0.00

4.00000 360.000 1,440.00

630-80380  
 

0220 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

630-80510  
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PCN: 14863-BID    ESTIMATE RUN 10/16/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0003 12:25:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0230 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0235 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 50,000.000 0.000

F A 36,157.330 36,157.33

1.00000 36,157.330 36,157.33

700-70012  
 

0240 F/A FUEL COST ADJUSTMENT 1,000.000 136.670

F A 0.000 0.00

1.00000 136.670 136.67

700-70016  
 

0245 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0250 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0255 F/A QUALITY INCENTIVE PAYMENT 8,355.660 0.000

F A 8,355.660 8,355.66

1.00000 8,355.660 8,355.66

700-70025  
 

0260 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 F/A INDIAN LANDS TAX 12,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0270 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0290 ADDED ITEM (EACH)/ CBC POST. 4.000 4.000

EACH 0.000 0.00

650.00000 4.000 2,600.00

900-00007  
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PCN: 14863-BID    ESTIMATE RUN 10/16/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0003 12:25:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 CURB TYPE 6 (SECTION M) CO #002, CURB TYPE 6 (SECTION 
M)

375.000 204.000

LF  0.000 0.00

7.00000 204.000 1,428.00

609-60011  
 

0300 F/A CO #002, F/A GUARDRAIL MATERIALS. 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

CAT 0200 $254,387.58 2,123,312.45CURRENT AMT 2,216,034.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0275 FIELD OFFICE (CLASS 1) 1.000 0.500

EACH 0.000 0.00

3,000.00000 0.500 1,500.00

620-00001  
 

0280 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00012  
 

0285 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

620-00020  
 

CAT 0400 $0.00 8,900.00CURRENT AMT 10,400.00 $$

PROJECT TOTAL 254,387.58 $ 2,132,212.45CURRENT AMT 2,226,434.20 $$


